
February 2004ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604604A - MEDIUM TACTICAL VEHICLES H07

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 H07 FAMILY OF MED TAC VEH 3584 4321 2854 1924 1917 2084 2035 Continuing Continuing 

A. Mission Description and Budget Item Justification:  This program element supports continued modernization of the Army's medium truck fleet.  The Family of Medium 
Tactical Vehicles (FMTV) replaces aging M44 Series 2 1/2-ton trucks, M39, and M809 Series 5-ton trucks that are beyond their average useful life of 20-22 years.  FMTV also 
provides follow-on to the M939/A2 Series 5-ton truck.  FMTV fills 2 1/2-ton Light Medium Tactical Vehicle (LMTV) and 5-ton truck (MTV) requirements, resolves 
operational deficiencies and operates throughout the theater as multi-purpose transportation vehicles used by combat, combat support and combat service support units.  This 
system rapidly deploys worldwide and operates on primary and secondary roads, trails, and cross-country terrain in all climatic conditions.  The funds support continuous 
product improvements, technology insertion, and new capabilities for FMTV.  Near term funding will be used to develop a Dump Truck with increased load capabilities (10-
ton) to meet revised Operational Requirements Document (ORD); develop an improved survivability cab for the safety of the Soldier; build/test prototype Load Handling 
System (LHS); insert state-of-the-art electrical power management technology; and develop an alternative propulsion system. 

This system supports the Stryker Force and the Current-to-Future transition path of the Transformation Campaign Plan (TCP).  

Accomplishments/Planned Program FY 2003  FY 2004  FY 2005 
 690  590  0  Load Handling System (LHS) (Performance Test/Contr Test Support) 
 537  0  0  Load Handling System (LHS) (Drawings/Report Writing) 
 798  470  500  Cab Survivability Improvement  (Engr Studies/Prototype Dev/Analysis) 
 259  1290  654  Alternative Propulsion System - Hybrid (Engr Studies/Component Integration) 
 0  0  1200  Competitive Rebuy Testing - Limited User Test(LUT) 
 1300  1846  0  Dump 10T (Hardware Dev/Installation/Testing and Drawings) 
 0  0  500  Dump 10T (Drawings Completion) 
 0  125  0  Small Business Innovative Research/Small Business Technology Transfer Programs 

  Totals    3584 4321 2854
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B. Program Change Summary   FY 2003 FY 2004 FY 2005
  Previous President's Budget (FY 2004)  1866 4366 2879 
  Current Budget (FY 2005 PB)   3584 4321 2854 
  Total Adjustments   1718 -45 -25 
       Congressional program reductions    -41  
       Congressional rescissions      
       Congressional increases      
       Reprogrammings   1718 -4  
       SBIR/STTR Transfer      
       Adjustments to Budget Years     -25 

C. Other Program Funding Summary  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 ToCompl TotalCost 

658943  344679  505664  512104  562807  534385  718612 Continue  Continue OPA1 Family of Medium Tactical Vehicles 
(D15500) 
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D. Acquisition Strategy:   The engineering contractual efforts will be on a Cost Plus Fixed Fee (Level of Effort) basis.  The procurement of vehicle platforms will use the 
current multiyear Firm Fixed Price (FFP) production contract.  
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 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Load Handling System 
(LHS)   

SS-CPFF Stewart & Stevenson,  
Sealy, TX 

1952 537 2-4Q 250 1Q 0  0 2739 0 

b .  Dump - 10T - 
Prototype Dev  

SS-CPFF Stewart & Stevenson,  
Sealy, TX 

769 1300 2-4Q 846 1-2Q 500 2Q 0 3415 0 

c .  Cab Survivability Impr. 
(FMTV) - Kit Dev  

C-T&M KRC, Houghton, MI 658 50 2Q 0  0  0 708 0 

d .  Cab Survivability Impr. 
(FMTV) - Future Dev 

C-CPFF Camber Corporation,   
Huntsville, AL 

0 748  470 2Q 500 2Q 2000 3718 0 

e .  Alternative Propulsion 
System   

TBD 0 259 4Q 1415 2Q 654 2Q 5483 7811 0 

      3379  2894   2981  1654  7483 18391 0  
 Subtotal:  
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 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

      0  0   0  0  0 0 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Load Handling System MIPR/PO ATC, Aberdeen 
Proving Grounds, MD

1071 690 2-4Q 340 1Q 0  0 2101 0 

b .  Dump - 10T - PPQT MIPR/PO ATC, Aberdeen 
Proving Grounds, MD

0 0  1000 1-2Q 0  0 1000 0 

c .  Competitive Rebuy 
Testing - LUT  

MIPR/PO ATC, Aberdeen 
Proving Grounds, MD

0 0  0  1200 4Q 400 1600 0 

      1071  690   1340  1200  400 4701 0  
 Subtotal:  
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 IV. Management Services Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

      0  0   0  0  0 0 0  
 Subtotal:  

Remarks:  Not Applicable  

 Project Total Cost:      4450  3584   4321  2854 7883 23092 0 
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Event Name  FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

PROGRAM MILESTONES 

(1) Multiyear Production 1 MYP Contract Award 

(2) Fielding IPR 2 Fielding IPR 

(3) FUE 3 FUE

PROCUREMENT

A1  Production A1  Production 

A1 Rebuy FRP A1 Rebuy FRP 

Follow-on Production Follow-on Production 

RESEARCH, DEVELOPMENT, TEST & 
EVALUATION

LHS Dump 
DT&E, DT&E, LUT 

New Models 

February 2004Schedule Profile (R4 Exhibit)
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Schedule Detail  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009

  3Q              Multiyear Production  Contract Award 
      1Q          Fielding  IPR 
      2Q          First Unit Equipped  (FUE) 
  1-4Q  1-4Q  1Q          A1 Production 
    2-4Q  1-4Q  1-4Q  1-4Q  1-4Q    A1 Rebuy  Production 
            2-4Q  1-4Q  Follow-On Production 
  3-4Q  1Q            FMTV - Load Handling System (LHS) - Developmental 

Testing and Evaluation 
    2-4Q            Dump 10T - Developmental Testing and Evaluation 
      4Q  1Q        Limited User Test (LUT)  (FMTV A1 Competitive Rebuy)

 0604604A  Item No. 87  Page 8 of 8  Exhibit R-4a
 MEDIUM TACTICAL VEHICLES 453   Budget Item Justification




